

		Nome	Duração	Início	Fim	Antecessores	Nomes dos Recursos
1		Projeto 1	58 dias?	01/10/25, 08:00	19/12/25, 17:00		
2		Definição do problema e benchmarking	26 dias?	01/10/25, 08:00	05/11/25, 17:00		
3		Requisitos e especificação	18,875 dias?	06/11/25, 09:00	02/12/25, 17:00		
4		Modelação da solução	9,875 dias?	03/12/25, 09:00	16/12/25, 17:00		
5		Redação e revisão Projeto I	14,875 dias?	01/12/25, 09:00	19/12/25, 17:00		
6		Projeto 2	92,875 dias?	05/01/26, 09:00	13/05/26, 17:00		
7		Arquitetura e preparação do ambiente	17,875 dias?	05/01/26, 09:00	28/01/26, 17:00		
8		Implementação principal	41,875 dias?	29/01/26, 09:00	27/03/26, 17:00		
9		Integração, deploy, testes e melhorias	31 dias?	28/03/26, 09:00	11/05/26, 17:00		
10		Redação dos capítulos 4, 5 e 6	10 dias?	16/04/26, 08:00	29/04/26, 17:00		
11		Redação dos capítulos 7 e 8	1 dia?	09/05/26, 08:00	11/05/26, 17:00		
12		Vídeo, revisão final e entrega	2 dias?	12/05/26, 08:00	13/05/26, 17:00		

28 set. 25						5 out. 25						12 out. 25						19 out. 25						26 out. 25						2 nov. 25						9 nov. 25						16 nov. 25						23 nov. 25						30 nov. 25								
D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S	D	S	T	Q	Q	S	S



[illegible]